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1. ANNUAL HIGHLIGHTS 2019-2020
The CAREC Energy Program achieved a number of strategic milestones for the regional energy
sector during the reporting period (June 2019 – October 2020). This section provides an overview
of annual highlights achieved which include the adoption of the new CAREC Energy Strategy
2030, the first Regional Energy Ministers Dialogue and the 2019 Energy Investment Forum.
The reporting period was affected by the outbreak of the global COVID-19 pandemic and slowed
down results foreseen from Q2 2020. Due to the quarantine measures and travel restrictions
caused by COVID-19, the Energy Sector Coordinating Committee (ESCC) meeting planned for 2223 April 2020 had to be cancelled. Aside from this cancellation, the milestones achieved during
the reporting period have been significant and will shape the CAREC Energy program for the years
to come.
The following highlights are presented for the June 2019 – October 2020 period:
•

Adoption of the CAREC Energy Strategy 2030

The CAREC Energy Strategy 2030 (the Strategy) provides a new long-term strategic framework
for the energy sector of the CAREC region. It is inspired by the vision of achieving a reliable,
sustainable, resilient, and reformed energy market by 2030. Guided by the overarching principle
Common Borders. Common Solutions. Common Energy Future., CAREC members committed to
creating a vibrant energy future—a future in which electricity supply is reliable and affordable,
energy markets flourish, and cleaner sources have become part of the energy mix.
The Strategy 2030 was adopted by the CAREC Ministerial Conference (MC) on 14 November 2019
in Tashkent. Prior to the event, Energy Ministers from the region endorsed the Strategy through
a declaration adopted at the first Regional Energy Ministers Dialogue (see below). The document
was extensively consulted with all 11 CAREC member countries prior to adoption through a
physical in-country consultation which took place in June/ July 2019. Please download the CAREC
Energy Strategy for further information.
•

First Regional Energy Ministers Dialogue and Declaration

On 20 September 2019, the first CAREC Energy Ministers Dialogue took place in Tashkent chaired
by Uzbekistan’s Minister of Energy, Mr. Alisher Sultanov and ADB’s Vice President Mr. Diwakar
Gupta. The historic gathering was attended by Energy Ministers from the CAREC region and the
Turkish Energy Minister, H.E. Fatih Dönmez, who joined the discussion as a non-regional member.
Representatives from the CAREC Development Partners as well as Director General Emeritus from
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the International Renewable Energy Agency Mr. Adnan Amin and Former Deputy Mayor of Vienna,
Ms. Maria Vassilakou also joined the meeting as keynote speakers.
The Energy Ministers signed a declaration in which they endorsed the CAREC Energy Strategy
2030 and committed to increasing the share of renewable energy, improving energy efficiency,
launching energy sector reforms and fostering gender equity in the energy sector. Please
download the CAREC Energy Ministers Declaration for further information.
•

Energy Investment Forum 2019

The Energy Investment Forum (EIF 2019) took place on 20-21 September 2019 in Tashkent. It
was attended by nearly 300 participants from in and outside the CAREC region, including
investors, financiers, policy makers and other stakeholders. The conference was titled “Breaking
the Investment Barrier in Central Asia: Bringing Business to Energy Markets in Transition” and
focused on helping investors understand current and envisaged energy market reforms in the
region. Energy Ministers from the CAREC region personally intervened at the conference and
answered questions from investors.
The forum also created Central Asia’s 1st Start-Up Competition. The three finalists coming from
Afghanistan, Azerbaijan and Uzbekistan gave a ted-talk on their start-up company and a
professional jury then selected a winner live on stage. The participant from Azerbaijan won the
competition with its decorative home solar panels able to store energy accumulated during the
day to be used during periods of insufficient sunshine. In addition, the Forum offered a B-2-B
platform for participants to find potential business partners.
The Energy Investment Forum (EIF) is the region’s flagship event to enable private investments
in the CAREC region. Private investments are needed to meet the $400 billion worth of energy
sector investment needed until 2030 (excluding PRC). Please visit the EIF Website for further
information.
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2. CAREC ENERGY STRATEGY 2030 IMPLEMENTATION
The CAREC Energy Strategy 2030 was adopted on 14 November 2019 at the CAREC Ministerial
Conference in Tashkent. Thereafter, a concept was developed for its implementation which was
approved by ADB’s Vice President on 18 May 2020. A technical assistance (TA) project has
recently been established to cover the implementation of a first set of actions under the CAREC
Energy Strategy 2030.
The first set of selected actions is directly linked to the strategic priorities of the CAREC Energy
Strategy 2030 and aims at improving regional energy connectivity, scaling-up investments and
achieving higher sustainability and inclusiveness in the CAREC region. To achieve these goals, the
TA will (i) seek the establishment of a new regional transmission cooperation arrangement, (ii)
strengthen capacity to carry out market reforms and attract investors, (iii) establish a financing
vehicle for green energy projects and foster consumer awareness for energy efficiency and (iv)
establish a women-in-energy program to increase women participation in the energy sector.
The following table shows all actions to be implemented between 2020 and 2030 and the current
progress made:
Strategy Pillar 1: Better Energy Security through Regional Interconnections
Action
Realize TUTAP,
TAP, and CASA1000 electricity
interconnection
projects
Advance TAPI gas
pipeline project
Facilitate
cooperation among
regional
transmission
system operators
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Description
The CAREC region’s flagship power
transmission line projects
connecting Central and South Asia
are at various stages of
implementation and shall go into
operation within the strategy
period.
Ongoing negotiations for possible
modalities to realize the TAPI gas
pipeline shall be accelerated.
Growing electricity and gas
interconnections require increased
cooperation among transmission
system operators. The
establishment of a corresponding
platform for regional network
development planning,
identification of projects of
common interest, and information

Performance
Indicators
TUTAP, TAP, and
CASA-1000 projects in
operation

Progress

Dialogue on the
implementation of TAPI
project intensified

Ongoing

Central Asia
Transmission
Cooperation
Association (CATCA)
concept developed

To start in
October
2020

Ongoing

see detailed
progress in
Section 3

see detailed
progress in
Section 3

sharing shall be facilitated by this
activity.
Identify new crossborder
infrastructure
projects

New cross-border gas and
electricity links shall be identified to
increase energy security in the
region.

New regional gas
and/or power
interconnections
identified

Open

CASA = Central Asia–South Asia, TAP = Turkmenistan–Afghanistan–Pakistan, TAPI = Turkmenistan–
Afghanistan–Pakistan–India, TUTAP = Turkmenistan–Uzbekistan–Tajikistan–Afghanistan–Pakistan.

Strategy Pillar 2: Scaled-Up Investments through Market-Oriented Reforms
Action

Description

Build capacity for
unbundling
models and
liberalization of
energy markets

This activity shall support policy
makers in making informed
decisions when embarking on
unbundling and market
liberalization reforms.

Advise on tariffsetting principles
and methods of
introducing tariff
reform

Financial health of network
companies is critical to ensuring
high quality of service. This activity
shall shed light on tariff design
options and ways of implementing
gradual tariff reform.

Develop options
for social
protection
measures for
vulnerable energy
consumers

This activity shall assist in
elaborating options for social
protection measures to accompany
tariff reform and shall include the
development of a definition for
“vulnerable consumers” to assist
policy makers in identifying the
appropriate target group.
Sector reform requires adapting
existing energy laws and creating
new laws. This activity is aimed at
discussing successful examples of
relevant sector laws and methods
of law enforcement.

Share
international best
practices in legal
enforcement of
sector reform
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Performance
Indicators
CAREC Energy Reform
Atlas (containing access
to practical handbooks
and database with
study materials)
established
Handbook on Tariff
Principles and Reform
Options published

Progress
To start in
October
2020

To start in
October
2020

Capacity building
workshops held
CAREC Guide to Social
Protection and Energy
Sector Reform
published

To start in
October
2020

Capacity building
workshops held

Open

Strategy Pillar 3: Enhancing Sustainability by Greening the Regional Energy System
Action
Establish a joint
platform for
mobilizing sources
of funding for
emission reduction
projects
Identify suitable
energy efficiency
measures and
track progress

Create public
awareness of
energy efficiency

Description
For emission reduction projects to
be realized, a dedicated platform
shall be established for identifying
and securing funding for priority
projects.
Energy efficiency is a powerful tool
for reducing emissions. The aim of
this activity is to disseminate
practical skills in implementing
efficiency measures and establish a
regional benchmarking tool for
comparing progress and rewarding
high performers.
This activity shall enhance public
awareness of energy efficiency and
empower consumers to engage in
more conscious use of energy.

Performance
Indicators
CAREC Green Energy
Alliance established

CAREC Energy
Efficiency Week held

This activity is aimed at supporting
CAREC members in adding
renewable energy to their energy
mix by providing practical guidance
on the necessary pre-requisites.

Open

Capacity building
workshops held
CAREC Consumer
Leaflet on Energy
Saving prepared

Handbook for
organizing consumer
awareness campaigns
published
Workshop on pros and
cons of different
renewable incentive
schemes held
Coping mechanisms for
renewable energy
intermittency
developed
Manual on legislative
requirements for the
integration of
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To start in
October
2020

Regional Energy
Efficiency Scorecard
developed

Energy efficiency radio
or TV commercial
developed

Support in the
development of
renewable energy
and the
diversification of
the energy mix

Progress

To start in
October
2020

Open

Open

Completed

Completed

renewable energy
prepared
Role of gas as a
transition fuel
discussed

Open

Cross Cutting Theme 1: Building Knowledge and Forming Partnerships
Action
Develop CAREC
Energy Outlook and
Investment Report
Establish relevant
partnerships to
support the
implementation of
the three strategy
pillars
Promote
networking and
skills development
of next-generation
energy
professionals

Description
This activity is aimed at providing
investors and other relevant
stakeholders with reliable regional
data to make investment and policy
decisions.
All three strategy pillars include
capacity building, institutionbuilding, and training initiatives,
which shall be implemented in
collaboration with experienced
partner organizations.
The CAREC program shall facilitate
cross-regional networking and skills
development of next-generation
energy professionals to allow a
natural sense for regional
cooperation to emerge among the
target group.

Performance
Indicators
CAREC Energy Outlook
and Investment Report
published

Progress
To start in
January
2021

Partnerships with
global centers of
excellence in the fields
covered by the strategy
established

Open

CAREC Young Energy
Leaders initiative
established

Open

Cross Cutting Theme 2: Attracting Private Sector Investments across the Energy
Value Chain
Action
Prepare a regional
investment strategy
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Description
A regional investment strategy
containing recommendations for
improved enabling conditions for
private investments in the CAREC
region shall be developed.

Performance
Indicators
CAREC Energy
Investment Strategy
developed

Progress
Open

Hold annual CAREC
Energy Investment
Forum

The annual Energy Investment
Forum shall continue to attract
investors to the region and foresee
a dedicated space for B2B
meetings.
Provide practical
This activity shall create improved
support to investors enabling conditions for private
to enhance their
investors operating in the region.
business operations
in the region

CAREC Energy
Investment Forum held
yearly

Open

CAREC Business
Advisory Council
created to identify
needs of private
investors

Open

B2B = business-to-business

Cross Cutting Theme 3: Empowering Women in Energy
Action
Establish CAREC
Women in Energy
Program

Description
This activity shall provide women in
the CAREC region with the
necessary tools to boost their
career, build a regional network,
and become more visible in the
region’s energy sector.

Performance
Indicators
Women in Energy
Summit organized
Secondment program for
women in energy
established
Educational scholarship
program for women in
energy facilitated
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Progress

Open

3. PROGRESS ON REGIONAL ENERGY PROJECTS
This section describes the progress and status of ongoing cross-border energy infrastructure
and technical assistance (TA) projects.

3.1 INFRASTRUCTURE PROJECTS
TUTAP
•

Rationale: TUTAP is the acronym of Turkmenistan (TKM), Uzbekistan (UZB), Tajikistan
(TAJ), Afghanistan (AFG), and Pakistan (PAK) Power Interconnection Framework. The
Project exports energy power from thermal/gas (TKM and UZB) and hydro power (TAJ)
rich Central Asia countries to supply AFG grid with surplus power to be exported to PAK
and TAJ. TUTAP concept was identified during preparation of AFG Power Sector Master
Plan (2014) and is endorsed and under implementation by the Government of
Afghanistan.

•

Objective: Year-round power exports from TKM to AFG and PAK primarily underpin the
TUTAP power interconnection framework. TKM could also supply TAJ via Afghanistan
during Tajikistan’s winter deficit period.

•

Status: The first phase ($35 million) was approved by ADB in 2003 and commissioned
in 2009 with an all year power interconnection (~330 MW maximum) between
Afghanistan and Uzbekistan operational since February 2009.
The second phase ($47 million) was approved by ADB in 2007 and commissioned in
2011 with a summer only power (300-450 MW) interconnection between Afghanistan
and Tajikistan operational since October 2011.
The third phase ($140 million) was approved by ADB in 2012 and is under
implementation for a 300 MW power interconnection between Afghanistan and
Turkmenistan. The line will have a capacity to transmit up to 1000 MW power.
Construction of the 500-kV line and 3 substations in AFG is ongoing since early 2016
while the TKM portion of the line was completed in mid-2016. The third phase is
expected to be completed by end 2020.
The fourth phase ($200 million) was approved by ADB in December 2015 to extend the
AFG-TKM interconnection through 500-kV transmission interconnection until Pul-eKhumri in north-east AFG, where power interconnections from Uzbekistan and Tajikistan
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into AFG meet and converge with TKM interconnection. The contract for this phase was
awarded in October 2017 and is expected to be completed in mid 2021.
•

Next Steps: Once the interconnection components are completed, trade among four
countries will start. Interconnection with Pakistan is still under discussion.

TAP
•

Rationale: TAP is the acronym of Turkmenistan-Afghanistan-Pakistan power
interconnection project. The project envisages connecting Turkmenistan power exports
into Afghanistan and Pakistan through TUTAP (Phase1) and through Southern Corridor
(Phase 2).

•

Objective: The proposed TKM-AFG-PAK (TAP) power interconnection project is under
discussion among the participating countries, with a potential capacity of 2,000 MW. An
MOU among the 4 heads of governments was signed in December 2015 and a Joint
Ministerial Statement, confirming agreed scope and timelines containing 2 phases:
The first phase will use the existing or financed infrastructure under the TUTAP to
export Turkmen power to Afghanistan and Pakistan. Options will be explored to
especially optimize and use any excess power or transmission capacity during the winter
months (October – April) through integration with the CASA system (see details on CASA
below). The requirement of additional ancillary infrastructure to complement TUTAP and
other planned infrastructure will be investigated.
The second phase will transfer power from from Serhetabad (TKM) / Torghundy (AFG)
border into Herat, Kandahar and Spin Boldak in Afghanistan and export to Chaman and
Quetta in Pakistan.

•
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Status: TKM is strengthening its network and generation capacity to export power into
AFG and PAK. Due to security challenges in AFG and excess capacity in PAK, tariff
negotiations are currently put on hold among the participating countries. PAK has
communicated that the cost of delivered energy should be less than the basket
generation cost (9 us cents / kWh).

•

Next Steps: ADB as project secretariat will continue to support the TAP Project
through: (i) analytical studies for systems stability, reliability, and grid interconnection;
(ii) studies for regulatory and legal, technical, commercial, and systems dispatch; (iii)
Project assessment, including Project feasibility, technical design, and preparation; (iv)
coordinate project planning & implementation and provision of financing; (v) facilitation
of energy trade negotiations among the 3 countries; and (vi) finalizing of an
implementation roadmap, among others studies as agreed and deemed necessary.

TAPI
•

Rationale: Suboptimal regional gas and energy trade markets contribute to limited
economic growth, increased poverty (possibly leading to social unrest) and exacerbated
greenhouse gas emissions in the TAPI region. The Project will help improve regional
energy trade, as it will build and support requisite natural gas supply and transportation
capacity across the TAPI countries. Its realization will also help address several issues
causing these suboptimal regional markets by improving cross-border cooperation
among multiple stakeholders and resolving some of the security issues in Afghanistan
and Pakistan, as well as by improving institutional capacity to implement complex
projects. It will attract and catalyze investments and financing that would otherwise be
unavailable and, ultimately, help boost inclusive economic growth in the region.

•

Objective: Phase 1 of the Turkmenistan-Afghanistan-Pakistan-India (TAPI) gas
pipeline (the “Project”) will extend approximately 1,600 kilometers (km), from the
Turkmenistan-Afghanistan border to the Pakistan-India border. The Project comprises
the procurement, installation and operation of the pipeline and related facilities (without
any compressor stations) over the entire 1,600 km length within Afghanistan and
Pakistan. Concurrently, State company Turkmengas will use its own resources to
implement within Turkmenistan: (i) the development of a dedicated portion of the
Galkynysh gas field; (ii) the installation of approximately 200 km of pipeline to the
Turkmenistan-Afghanistan border; and (iii) the construction of one or more compressor
stations. In parallel, GAIL (India) Limited will use its own resources to install within India
approximately 10 km of pipeline from the Pakistan-India border to its gas network
terminus at Fazilka.
Once phase 1 is operational, the TAPI pipeline is expected to transmit 11 billion cubic
meters (bcm) of gas annually from Turkmenistan to Afghanistan, Pakistan, and India,
about one third of its annual design capacity of 33 bcm, realized with the construction of
six compressor stations planned during phase 2. The Project will allow Turkmenistan to
diversify its gas export markets over a commercial operations period of 30 years. The
CAREC Energy Strategy 2030 sees the TAPI pipeline as one of the key links in the inter-

13

energy relationship among CAREC countries. Overall, the Project will have a
transformational impact on regional cooperation and will also support other initiatives
aimed at increasing growth and economic stability in the region.
•

Status: At the February 2018 TAPI Steering Committee Meeting, it was agreed -in
principle- that the TAPI pipeline would be implemented using a two-phase approach,
subject to its commercial viability being established. Although the Steering Committee
did not decide on this, it requested that its shareholders be furnished with details
necessary to conduct: (i) an analysis of the proposed two-phase approach; and (ii)
internal discussions regarding the provision of sovereign guarantees. To potentially
shorten the timeframe toward the initial delivery of gas under phase 1, safeguards
assessments required for the project and procurement activities for the supply of long
lead items (e.g. line pipe and valves) and the engineering, procurement and
construction (EPC) contracts to install the pipeline. ADB’s preliminary due diligence
identified several critical issues in the followed procurement processes that are
particularly pertinent to the EPC contracts for Afghanistan. Following discussions with
ADB, it has been agreed to re-procure these contracts.

•

Next Steps: Following its May 2020 approval of the Project’s concept paper and
technical assistance report, ADB continues engaging with the Project company and its
shareholders, as well as with ADB’s sovereign clients in Turkmenistan, Afghanistan and
Pakistan to finetune the required project due diligence and processing timeline aiming to
achieve financial close in 2021.

CASA-1000 - awaiting input from World Bank

3.2 TECHNICAL ASSISTANCE PROJECTS
Regional Cooperation on Renewable Energy Integration into the Grid (RETA:9365)
•
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Objective: The project developed a regional cooperation mechanism for 7 Central Asian
countries (Afghanistan, Kazakhstan, Kyrgyz Republic, Pakistan, Tajikistan, Turkmenistan,
and Uzbekistan) to facilitate integration of renewable energy into the regional energy mix.
It specifically looked at how the countries can share capacity reserves in order to mitigate
intermittency from renewable energy and determined how much costs can be saved if
countries cooperate regionally.

•

Progress 2019/2020: The project developed a regional cooperation mechanism that
will allow the 7 countries to increase the share of renewable energy without the addition
of new energy infrastructure and at a lower cost compared to a no-cooperation scenario.
The studies showed that with cooperation, the countries can save around US$ 230 million
annually by 2030 if the cooperation mechanism is implemented as less reserve capacity
will have to be generated/procured at individual national level. The project was completed
in June 2020.

Regional Cooperation on Increasing Cross-Border Energy Trading within the Central
Asian Power System (SP1: TA 9709, SP2: TA 9717, SP3: TA 9823)
•

Objective: The project supports an increase in regional power trade among Afghanistan,
Kazakhstan, the Kyrgyz Republic, Tajikistan, Uzbekistan, and Turkmenistan by (i)
modernizing the Coordinating Dispatch Center (CDC) Energiya, which coordinates power
flow between the national electricity grids of the Central Asian power system (CAPS), to
enhance its technical capacity; (ii) identifying the technical obstacles to power trade for
CAPS, and proposing and coordinating solutions to overcome them for each country; and
(iii) supporting the expansion of CAPS membership and seeking new markets.

•

Progress 2019/2020: (i) The CDC needs assessment was completed, and its functions
were reconfirmed. An Enterprise Data Management System (EDM) was designed and will
be procured. Bidding to start in June 2020; (ii) Data collection was completed and an
interim report was prepared and discussed virtually during a 2-day virtual meeting in May
2020. Almost 50 participants took part in the meeting. The next virtual meeting is planned
in Q3 to address remaining comments; (iii) Configurations for connecting Afghanistan to
CAPS were discussed and a preliminary roadmap was developed. Comments on the
roadmap will be addressed in Q3 and further discussed with participants.

Leapfrogging of Clean Technology in CAREC Countries through Market
Transformation (RETA:9299)
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•

Objective: The project develops a technology adoption road map for faster integration
of new technology into existing systems in the CAREC region. The road map will include
analysis of business models, and policy incentives for faster new technology adoption and
scale-up.

•

Progress 2019/2020: The high-technology roadmap was completed at the end of 2018.
To promote the roadmap and related investments, a number of Energy Investment

Forums were organized with investors, suppliers, financiers and policy makers. The project
was completed in April 2020.
Access to Electricity with New Off-Grid Solar Technology in Central Asia (RETA:9168)
•

Objective: The project develops a technology adoption road map for off-grid areas in
the CAREC countries. A pilot will be conducted in Afghanistan to test and support the proof
of concept to demonstrate the technical feasibility of a 12-volt DC solar kit, which can be
assembled with little training. The design and complete technical specifications of the kit
will be developed for the proof of concept, which will also identify the appliances that can
be used with the kit.

•

Progress 2019/2020: Installation of 260 units of solar off-grid kits were completed for
Afghanistan, Kyrgyz Republic and Tajikistan. Monitoring activities for pilot countries were
also completed. TA was closed in April 2020. ADB is now preparing for a scale-up solar
off-grid project in Afghanistan where about 66% of the population is living without
electricity. A survey conducted by the Ministry of Rural Rehabilitation and Development
(MRRD) identified that a large number of these families are located in border district areas
(with 3.2 million people in 470,000 households). Connectivity through conventional power
will not be available before 2025. The proposed solution would be to increase solar offgrid electrification and partner with large international NGOs to develop women
entrepreneurship, community strengthening and creation of business opportunities. The
proposed project is targeted to be completed by end of 2020.

3.2 REGIONAL INITIATIVES
CAREM
•
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Rationale: A Central Asia Regional Electricity Market, or CAREM, will assure the region’s
long-term energy security and economic growth and also serve as a platform for an
expanded Central Asia-South Asia regional power market. Currently, the Central Asian
countries pursue self-sufficient power supplies, while more cost-effective options based
on regional power trade remain largely underutilized. An improved regional power system
would address these issues. Recent trends towards greater bi-lateral energy trade are
hopeful signs that suggest the time is right for a regional power market. CAREM is wholly
consistent with the CAREC Energy Strategy 2030. CAREM will provide the basis for greater
energy
security
that
is
consistent
with
Pillar
1
of
the
Strategy.

•

•

Objective: The ultimate goal of CAREM is an integrated power market with effective
regional institutions that ensure fair and consistent transactions for all countries; common
standards for performance; fair and non-discriminatory pricing; and full access to the
power grid.
Status: Over the past year, USAID has entered into memorandums of understandings
with three Central Asian countries, including Kazakhstan, Tajikistan and Uzbekistan, as
well as a work agreement with the Kyrgyz Republic for CAREM. USAID has kicked of its
support for CAREM by conducting numerous workshops with government
representatives from all five Central Asian countries, including Kazakhstan, Kyrgyz
Republic, Tajikistan, Uzbekistan and Turkmenistan, as well as the regional system
operator, CDC-Energia.
USAID initiated the formation of three Working Groups: Technical, Market and
Legal/Regulatory. Over the course of the past six months, there have been 2 workshops
that have focused on market benefits, and the technical aspects and common vision for
regional transmission system with cross-border capacities. USAID has also developed a
roadmap and presented it to the Central Asian countries.
USAID has held several donor coordination meetings in support of CAREM. These
meetings have provided an opportunity for all the donors to present their work and
express their support for CAREM.

•
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Next Steps:
o Continue support for the development of a regional market by providing technical
assistance in support of a regional council and working groups
o Complete analyses of national transmission systems and provide recommendations
on the expansion and rehabilitation
o Support the establishment of agreements among national transmission system
operators
o Draft agreement on regional power market
o Support capacity building to operative open market
o Support establishment of regional trading platform
o Support power sector reforms for improved governance and transparency, and
financial sustainability
o Support establishment of safety net programs
o Support market-based pricing for cost recovery tariffs

4. MAIN DELIVERABLES FOR 2020 MINISTERIAL CONFERENCE
The following list gives an outlook of deliverables to be achieved until end of 2020. The
deliverables will inform the Ministerial Conference on progress made in the CAREC Energy
program.
Deliverables

Timing Description
(2020)
Q3
New CAREC TA
implementing the CAREC
Energy Strategy 2030

NFP/MC action

TA “Regional Cooperation on
Renewable Energy Integration
to the Grid” completed

Q3

TA developed a regional
cooperation mechanism
among 7 CAREC countries to
facilitate integration of
renewable energy into the
grid

for information

TA “Leapfrogging of Clean
Technology in CAREC Countries
through Market
Transformation” completed

Q2

TA developed measures to
for information
support opening up of
Central Asian Markets to new
technologies

TA “Access to Electricity with
New Off-Grid Solar Technology
in Central Asia” completed

Q3

TA installed 260 units of
solar off-grid kits in
Afghanistan, Kyrgyz Republic
and Tajikistan

for information

30th ESCC Meeting held, 2-year
ESCC work program and new
working group structure
endorsed

Q4

ESCC meeting to be held
virtually if physical meeting
will not be possible

for information

TA “Fostering Expanded
Regional Electricity and Gas
Interconnection and Trade
under the CAREC Energy
Strategy 2030”
launched
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for information

